



For Review:
K. Boyle
C. Hedum

ORANGE COUNTY HIGHWAY CONSTRUCTION
CHANGE ORDER REQUEST
PURCHASE ORDER / RELEASE ORDER / CONTRACT

Vendor Name:
Vendor Code:
Change Order Request No:

RMS Constructors Group, LLC
73763
11- PW

Date: 05/21/23
Document No.: C227014 / Y22-7014-TA

Project:
Funds Chargeable Number:

Pine Hills Road Pedestrian Safety Improvements Phase I
1003-072-5137-3311 05/30/24
Add Items: XXX Encumber Funds: XXX

REF. NO.	DESCRIPTION	ADJUSTED QUANTITY (+/-)	UNIT	UNIT PRICE	ADJUSTED AMOUNT (+/-)
* 2	Law Enforcement Officer	400.00	HRS	\$ 107.25	\$ 42,900.00
TOTAL					\$ 42,900.00

Due to safety concerns and high crime activity, Orange County has agreed to provide Law Enforcement services for this project. As a result of project delays the number of Law Enforcement Officer hours provided for on change orders #2 and #5 were not adequate.

CHANGE IN DELIVERY COMPLETION DATE: N/A
SUBSTANTIAL COMPLETE DATE : 5/24/2024
FINAL COMPLETION DATE : 7/23/2024
THIS SECTION FOR CONTRACTS ONLY

Previous Contract Total Dollars \$ 5,564,899.14
Net Dollars for this Change \$ 42,900.00
New Contract Total Dollar \$ 5,607,799.14

This change order request includes not only all direct costs of Contractor such as labor, material, job overhead, and profit markup but also includes any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruptions, extended direct overhead or general overhead, acceleration, material or other escalation which includes wages, and other impact costs.

The contractor understands that this is a "Change Order Request" only and that no contract changes have been implemented at this time. The contractor also understands that the above requested changes are subject to the approval of the Purchasing and Contracts Division Manager or designee and subsequent processing of a "Change Order".

ACCEPTED FOR CONTRACTOR BY:

Vendor/Contractor Authorization

Mike Rahmankhah, Manager, RMS Constructors Group, LLC

Date: 5/22/24

Departmental Approval

Kenneth J. Leeming, P.E., Manager, Highway Construction Division

Date: 5/22/24

Engineering Approval

Raymond L.A. Williams, P.E., Manager, Engineering Division

Date: 5/30/24

RMS Constructors Group, LLC.

CGC No: 1507424

Date: April 24, 2024

Attn: Mr. Christopher J. Hedum
Chief Engineering Inspector
Highway Construction Division - Orange County Public Works
4200 South John Young Parkway
Orlando, FL 32839-9205


Re: Y22-7014-TA: Pine Hills Pedestrian Safety Improvements Phase 1
**Additional Change Order Request for Off-Duty Law Enforcement Officer
Reimbursement**

Chris,

This letter is being sent to request a change order for the Law Enforcement Officer Reimbursement associated with Security and Additional ADA Compliance Sidewalk Removal & Replacement. We have currently exceeded the estimated quantity as projected in Change Order No. 05 and require an additional change order for 400 hours at the previously agreed upon change order unit price of \$107.25/hour.

Your consideration in this matter is appreciated.

Sincerely,


Malcolme Ray
Project Manager
(504) 338-1203

6996 Piazza Grande Ave
Suite 212
Orlando, FL 32835
Office: 407-872-7000
Fax: 407-442-0719