

**Orange County Public Works Department
Change Order Request**

Vendor Name: S.A CASEY CONSTRUCTION, INC **Requesting Division:** Roads and Drainage
C.O. Request #: 2 **DO/PO #:** C25736 **Contract #:** Y25-736 **Date:** 1/21/2026
Project Name: HOLDEN ESTATES/FORESTAL AVENUE DRAINAGE IMPROVEMENTS
Accounting Line: 1004-072-3010-6330 **A/L Change:** _____
Justification: Lower the Jack and Bore Pit and Drainage Structures to resolve utility conflicts



Encumbrance **Encumbrance And**
Change Only: X **Contract Change Only:** _____ **Contract Change:** _____

Line #	Description	Quantity Change Requested (+/-)	Unit	Unit Price	Adjusted Line \$ (+/-)
1	Holden Estates/Forrestal Avenue Drainage Improvements	\$152,040.14	EA	\$ 1.00	\$ 152,040.14

*New Line #

Change in Start/End Date			
Original Start Date:	<u>4/25/2025</u>	New Start Date:	<u>4/25/2025</u>
Original End Date:	<u>12/17/2025</u>	New End Date:	<u>4/1/2026</u>

PO/DO Change (+/-)		Contract Change (+/-) (POs only)	
Original PO/DO \$:	<u>\$ 1,717,476.98</u>	Original Contract \$:	<u>\$ 1,717,476.98</u>
Net \$ Prior C/O:	<u>\$ 117,643.48</u>	Net \$ Prior C/O:	<u>\$ 117,643.48</u>
Total \$ This Request:	<u>\$ 152,040.14</u>	Total \$ This Request:	<u>\$ 152,040.14</u>
New Total PO/DO \$:	<u>\$ 1,987,160.60</u>	New Total Contract \$:	<u>\$ 1,987,160.60</u>

Requesting Division Approval		
Print Name	Signature	Division Name
Maricela Torres		Roads and Drainage
Alexandra Bedoya		Roads and Drainage
		1/21/2026