

Contractor:	<u>R.P. UTILITY &amp; EXCAVATION CORP</u>	Change Order Number	<u>1</u>	Page 1 of	<u>1</u>
Vendor Code	<u></u>	Date	<u>August 21, 2025</u>		
Contract No.	<u>Y24-787</u>	Original Contract Amount		<u>\$3,883,012.00</u>	
Project Name	<u>Utilities Gravity Rehabilitation and Renewal Replacement Package 6</u>	Revised Contract Amount		<u>\$5,029,780.82</u>	
		Engineer	<u>Woolpert Inc</u>		
Sequence No.	<u>97963</u>				

[illegible]

		Totals		\$1,146,768.82	\$0.00
Percent Complete Time	Percent Complete Cost:	Net Dollars This Change Order	\$1,146,768.82		
Total Time Previous Change Orders	0 Days	Net Dollars Previous Change Order	0.00		
Total Time This Change Order	50 Days	Net Dollar Changes to Date	\$1,146,768.82		
Original Contract Time	210 Days	Original Contract Dollar Amount	\$3,883,012.00		
Revised Contract Time	260 Days	Revised Contract Dollar Amount	\$5,029,780.82		

BY Yamirde Perez, Executive Secretary  
Accepted for Contractor By: Print Name & Title

By \_\_\_\_\_ Date \_\_\_\_\_  
Orange County Mayor

Contractor:	<u>R.P. UTILITY &amp; EXCAVATION CORP</u>	Change Order Number	<u>1</u>	Page 1 of	<u>1</u>
Vendor Code	<u></u>	Date	<u>August 21, 2025</u>		
Contract No.	<u>Y24-787</u>	Original Contract Amount		<u>\$3,883,012.00</u>	
Project Name	<u>Utilities Gravity Rehabilitation and Renewal Replacement Package 6</u>	Revised Contract Amount		<u>\$5,029,780.82</u>	
		Engineer	<u>Woolpert Inc</u>		
Sequence No.	<u>97963</u>				

[illegible]

		Totals		\$1,146,768.82	\$0.00
Percent Complete Time	Percent Complete Cost:	Net Dollars This Change Order	\$1,146,768.82		
Total Time Previous Change Orders	0 Days	Net Dollars Previous Change Order	0.00		
Total Time This Change Order	50 Days	Net Dollar Changes to Date	\$1,146,768.82		
Original Contract Time	210 Days	Original Contract Dollar Amount	\$3,883,012.00		
Revised Contract Time	260 Days	Revised Contract Dollar Amount	\$5,029,780.82		

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup but also includes any costs for modifications or changes in sequence of work to be performed, delays rescheduling, disruptions, extended direct overhead, acceleration, material, or other escalation which includes wages, and other impact costs.

BY Yamilde Perez, Executive Secretary  
Accepted for Contractor By: Print Name & Title

By \_\_\_\_\_ Date \_\_\_\_\_  
Orange County Mayor