



Interoffice Memorandum

January 7, 2022

TO: Mayor Jerry L. Demings  
-AND-  
County Commissioners

FROM:

Carrie Mathes, CFCM, NIGP-CPP, CPPO, C.P.M., Manager, Procurement Division

CONTACT: Raymond L. Williams, P.E, Manager, Public Works Engineering Division  
(407) 836-7909

SUBJECT: Approval of Amendment No. 10, Contract Y7-802, Professional Engineering and Design Services for Boggy Creek Road (From County Line to S.R. 417)

ACTION REQUESTED:

Approval of Amendment No. 10, Contract Y7-802, Professional Engineering and Design Services for Boggy Creek Road (From County Line to S.R. 417), with DRMP, Inc., in the amount of \$99,962.64, for a revised contract amount of \$1,701,122.48

PROCUREMENT:

The purpose of this amendment is to allow for additional post design services to modify construction plans, existing permits, the completion of surveys, utility coordination, and address all requests during construction of the project.

FUNDING:

Funding is available in account number 1033-072-5085-6311.

DISCUSSION:

On March 27, 2007, the Board approved the selection of DRMP, Inc. approved the short listing which reflected that DRMP, Inc. was the top ranked firm, and authorized the Procurement to negotiate and execute a contract in the not-to-exceed amount of \$1,137,547.51. The scope of services included roadway design, drainage design, structural design, permitting, signalization design, landscaping, and maintenance of traffic.

Previous amendments to the contract are as follows:

**Amendment No. 1    Date: 03-31-09    Amount: \$0.00**  
Utilized the scope and fee for Task 5.4, Minimization of Compensable Impacts to provide additional geotechnical borings for a new pond site. Pond A was relocated to reduce overall property damages, thereby minimizing compensable impacts.

**Amendment No. 2    Date: 12-21-10    Amount: \$42,813.23**  
Provided additional parcel sketch, legal description, and right-of-way maps for a parcel originally assigned to Osceola County and parcel transfers from Central Florida Expressway Authority to Orange County, dewatering permit, water quality testing, and cultural resources reconnaissance survey.

Approval of Amendment No. 10, Contract Y7-802, Professional Engineering and Design Services for Boggy Creek Road (From County Line to S.R. 417)

**Amendment No. 3: Date: 07-09-12 Amount: \$0.00**

Reduced the contract multiplier for sub-consultant Inwood Consulting Engineers, Inc., from 2.93 to 2.8244.

**Amendment No. 4: Date: 03-22-16 Amount: \$265,525.06**

Updated the final engineering plans that were completed in April 2012 to meet 2016 design standards and to include recently completed roadway improvements on the southern and northern limits of this project. The Board approved this amendment on April 26, 2016.

**Amendment No. 5: Date: 03-01-17 Amount: \$42,144.35**

Modified the Pond Siting Report to analyze two locations for pond A, revised the location of the full-median opening and provided additional utility coordination due to the pond relocation and installation of water and sewer lines within the Boggy Creek Road right-of-way.

**Amendment No. 6: Date: 01-25-19 Amount: \$13,144.80**

Modified the landscape plans to include the plantings in the median.

**Amendment No. 7: Date: 03-09-2020 Amount: \$99,984.89**

Added additional post design services to modify plans, modify existing permits, complete surveys, complete utility coordination, and address all requests during construction. The Board approved this amendment on May 5, 2020.

**Amendment No. 8: Date: 03-24-2020 Amount: \$0.00**

Added additional post design services to modify plans, modify existing permits, complete surveys, complete utility coordination, and address all requests during construction.

**Amendment No. 9: Date: 12-14-2020 Amount: \$0.00**

Added additional post design services to address requests for additional information during construction, and update geotech plans to current design standards.