

Stormwater Management

Vendor Name:	MURPHY PIPELINE CONTRACTORS LLC	Requesting Division:	Division
C.O. Request #:	2	DO/PO #:	M00000117329
Contract #:		Date:	8/15/2025
Project Name:	Long Lake Pump Station Force Main Rehabilitation Emergency		
Accounting Line:	1023-072-2753-6330	A/L Change:	
Justification:	Request for additional services		

Encumbrance Change Only:	Contract Change Only:	Encumbrance And Contract Change:	X
-----------------------------	-----------------------	-------------------------------------	---

[illegible]

*New Line #

Change in Start/End Date

Original Start Date: _____ New Start Date: _____
Original End Date: _____ New End Date: _____


PO/DO Change (+/-)

Original PO/DO \$:	\$ 2,268,521.97
Net \$ Prior C/O:	\$ 130,284.00
Total \$ This Request:	\$ 176,435.00
New Total PO/DO \$:	\$ 2,575,240.97

Contract Change (+/-) (POs only)

Original Contract \$:	\$	2,268,521.97
Net \$ Prior C/O:	\$	130,284.00
Total \$ This Request:	\$	176,435.00
New Total Contract \$:	\$	2,575,240.97

Requesting Division Approval

Print Name	Signature	Division Name
Daniel Negron		Stormwater Management Division



Corporate Headquarters
OFFICE: 904.764.6887 FAX: 904.379.6193
ADDRESS: 12235 New Berlin Rd., Jacksonville FL 32226
Feasibility Support Office
OFFICE: 414.321.2247 FAX: 414.321.2297
ADDRESS: 1973 S 91st Street Milwaukee WI 53227
murphypipelines.com. Compression Fit

August 13th, 2025

Grace L. Chua Corn, EI, CFM, GISP
Stormwater Management Division
Orange County Public Works
4200 South John Young Parkway
Orlando, Florida 32839
Office: 407.836.7965
Cell: 321.230.8341

Reference: M117329 Long Lake
MPC Project No.: 1314267

Subject: Request for Change Order #2 – Additional Restoration and Contract Extension (2nd request)

Dear Grace Chua Corn,

Murphy Pipeline Contractors, LLC (MPC) values our partnership in working with Orange County Public Works. The project has moved forward successfully, and we are nearing the completion of a well-planned infrastructure upgrade.

Basis for Change Order:

Scope addition:

- i) MPC is in the process of completing final restoration of the project area. We have restored as directed by the onsite representative, Bruce Hurley, from Halff. As per our proposal:
 - Provide restoration to bring conditions to like new or better.
 - Quantities are estimated. Orange County pays for activities and/or services performed.

The restored areas have exceeded the project estimate in the following categories: soil cement, asphalt and curb restoration.

Note: The additional Asphalt is not the re-work Asphalt 365 were required to perform.

- ii) Additional 50LF of 48in HDPE was required to perform the project. In order to not enter the Intersections at N Pine Hill Rd and at N Apopka Blvd, an additional 50LF of HDPE was required to adjust the pit locations to suitable areas.

MPC believes that these costs are fairly considered and are in accordance with the pre-established line items.

Long Lake Force Main Rehabilitation
Request for Change Order #2

Item 01 Scope Addition:

APPENDIX A - Construction Cost Breakdown				
RCO No. 2 – Scope Addition				
M117329 Long Lake Restoration Quantities				
Contractor: MURPHY PIPELINE CONTRACTORS, LLC				
Description of Work	Unit	Unit Price	QTY	Total
Additional Soil Cement	CY	\$205.00	40	\$8,200.00
Additional 3-In Asphalt	SF	\$15.00	6529	\$97,935.00
Additional Curb	LF	\$225.00	88	\$19,800.00
Additional 48-Inch HDPE Piping	LF	\$1,010.00	50	\$50,500.00
Grand Total				\$176,435

Item 02 Project Time Extension:

For your consideration, MPC is proposing 14 additional days for the additional restoration work required.

MPC is a committed partner to Orange County Public Works in this project and is requesting this extension to fairly and amicably complete the original goal.

MPC values its opportunity to work with Orange County Public Works on this important infrastructure upgrade project. We thank you, and should you require any additional information do not hesitate to contact us.

Respectfully,



Jamie Annett
Director of Technical Operations
Murphy Pipeline Contractors