



## Legislation Text

---

**File #:** 26-0295, **Version:** 1

---

### Interoffice Memorandum

**DATE:** February 18, 2026

**TO:** Mayor Jerry L. Demings and County Commissioners

**THROUGH:** N/A

**FROM:** Joseph C. Kunkel, P.E., Director, Public Works Department

**CONTACT:** Eduardo Avellaneda, P.E., Manager

**PHONE:** (407) 836-7871

**DIVISION:** Roads and Drainage Division

**ACTION REQUESTED:**

Approval of Change Order No. 1, Contract Y25-797, Bridge No. 754135 - 4th Street Bridge Over SR-91 Florida Turnpike Rehabilitation and Recoating with Olympus Painting Contractors Inc in the amount of \$150,000, for a revised total contract amount of \$991,542. District 1. (Roads and Drainage Division)

**PROJECT:** N/A

**PURPOSE:**

Change Order No. 1 to Contract No. Y25-797 is required for the Bridge No. 754135 - 4<sup>th</sup> Street Bridge Over SR-91 Florida Turnpike Rehabilitation and Recoating. The change order in the amount of \$150,000, increases the original contract amount from \$841,542 to \$991,542 an increase of 15%.

The current change order is required due to an error when the bid form was uploaded to Open Gov. The line item for Cleaning and Coating Concrete Surface, Class 5 was short 10,000 linear feet. The error was identified after the sealed construction bids were received and opened. The Procurement Division and Roads and Drainage Division determined, in lieu of re-bidding the project, to award the low bidder and adjust the quantities through this change order process. Note, the change order utilizes the unit price in the original bid and only adjusts the total amount to match the corrected quantities.

**Previous Actions to this Contract:**

The contract award was approved on December 16, 2025

---

**File #: 26-0295, Version: 1**

---

**Original Contract dated December 17, 2025 Total cost amount - \$841,542**

Funds for this change order will be available in accounting line 1002-072-2906-3816.

**BUDGET: N/A**

