**Orange County Public Works Departm**

**Change Order Request**

**Vendor Name:** W.T COMP INC — Roads and Drainages

**C.O. Request #:** 1 **DO/PO #:** C25728 **Contract #:** Y25-728 **Date:** 5/6/2026

**Project Name:** OCOEE APOKA ROAD DRAINAGE IMPROVEMENT EMERGENCY PROJECT

**Accounting Line:** 1004-072-3010-6330 **A/L Change:**

**Justification:** Additional work needed to The City of Apoka Utilities Relocation

**Encumbrance Change Only:** X **Contract Change Only:** **Encumbrance And Contract Change:**

| Line # | Description | Quantity Change Requested (+/-) | Unit | Unit Price | Adjusted Line $ (+/-) |
|---|---|---|---|---|---|
| 1 | Ocoee Apopka Road Drainage Improvements | $193,200.00 | EA | $ 1.00 | $ 193,200.00 |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

*New Line #

**Change in Start/End Date**

**Original Start Date:** 3/30/2026 **New Start Date:**

**Original End Date:** 9/28/2026 **New End Date:**

| PO/DO Change (+/-) | | Contract Change (+/-) (POs only) | |
|---|---|---|---|
| Original PO/DO $: | $ 1,403,973.63 | Original Contract $: | $ 1,403,973.63 |
| Net $ Prior C/O: | $ - | Net $ Prior C/O: | $ - |
| Total $ This Request: | $ 193,200.00 | Total $ This Request: | $ 193,200.00 |
| New Total PO/DO $: | $ 1,597,173.63 | New Total Contract $: | $ 1,597,173.63 |

**Requesting Division Approval**

| Print Name | Signature | Division Name |
|---|---|---|
| Maricela Torres | | Roads and Drainage |
| Alexandra Bedoya | | Roads and Drainage |
| | | 5/6/2026 |