Orange County Public Works Department
Change Order Request

Vendor Name: Southern Road and Bridge LLC **Requesting Division:** Roads and Drainage
C.O. Request #: 4 **DO/PO #:** C25703-2 **Contract #:** Y25-703 **Date:** 5/21/2026
Project Name: L.B. McLeod Road Bridge Over Shingle Creek Steel Beam Rehab and Recoating Project Phase 2 and 3
Accounting Line: 1004-072-2912-3816 **A/L Change:**
Justification: Additional funds to install pile jacketing and guardrail.

Encumbrance Change Only: X **Contract Change Only:** **Encumbrance And Contract Change:**

Line #	Description	Quantity Change Requested (+/-)	Unit	Unit Price	Adjusted Line $ (+/-)
1	L.B. McLeod Road Bridge over Shingle Creek Steel Beam Rehabilitation and Recoating Project - Phase 2 and 3	$380,196.75	EA	$ 1.00	$ 380,196.75

*New Line #

Change in Start/End Date

Original Start Date: **New Start Date:**
Original End Date: 3/31/2026 **New End Date:** 6/30/2026

PO/DO Change (+/-)		Contract Change (+/-) (POs only)	
Original PO/DO $:	$ 1,165,792.00	Original Contract $:	$ 1,165,792.00
Net $ Prior C/O:	$ 105,990.00	Net $ Prior C/O:	$ 105,990.00
Total $ This Request:	$ 380,196.75	Total $ This Request:	$ 380,196.75
New Total PO/DO $:	$ 1,651,978.75	New Total Contract $:	$ 1,651,978.75

Requesting Division Approval

Print Name	Signature	Division Name	
Hitesh Barde		Roads and Drainage	
Elizabeth White		Roads and Drainage	5/21/2026