Orange County Public Works Department **Change**

Order Request

Vendor Name: Olympus Painting Contractors Inc **Requesting Division:** Roads and Drainage

C.O. Request #: 1 **DO/PO #:** C25797 **Contract #:** Y25-797 **Date:** 1/26/2026

Project Name: Bridge No. 754135 - 4th Street Bridge Over SR-91 FloridaTurnpike Rehabilitation and Recoating

Accounting Line: 1004-072-2912-3816 **A/L Change:**

Justification: Increase total P.O. due to errors during the bid process.

Encumbrance Change Only: X **Contract Change Only:** **Encumbrance And Contract Change:**

Line #	Description	Quantity Change Requested (+/-)	Unit	Unit Price	Adjusted Line $ (+/-)
1	Bridge No. 754135 - 4th Street Bridge Over SR-91 FloridaTurnpike Rehabilitation and Recoating	150,000	EA	$ 1.00	$ 150,000.00

*New Line #

Change in Start/End Date

Original Start Date: **New Start Date:**

Original End Date: **New End Date:**

PO/DO Change (+/-)		Contract Change (+/-) (POs only)	
Original PO/DO $:	$ 841,542.00	**Original Contract $:**	$ 841,542.00
Net $ Prior C/O:		**Net $ Prior C/O:**	
Total $ This Request:	$ 150,000.00	**Total $ This Request:**	$ 150,000.00
New Total PO/DO $:	$ 991,542.00	**New Total Contract $:**	$ 991,542.00

Requesting Division Approval

Print Name	Signature	Division Name
Hitesh Barde		Roads and Drainage Division
Elizabeth White	Elizabeth White	Roads and Drainage Division 1/23/2026