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Interoffice Memorandum
DATE: June 17, 2024
TO: Mayor Jerry L. Demings and County Commissioners
THROUGH: N/A

FROM: Tanya Wilson, AICP, Director Planning, Environmental, and Development Services
Department

CONTACT: Renée H. Parker, LEP, Manager
PHONE: (407) 836-1420
DIVISION: Environmental Protection Division

ACTION REQUESTED:

Approval of the findings and recommendations of the Environmental Protection Division staff and
authorization of a one-year time extension and permit modification to allow a shorter replacement
seawall length for Shoreline Alteration/Dredge and Fill Permit SADF-23-03-003-MOD for Leonardo
Santana and Michelle Rothen. District 5. (Environmental Protection Division)

PROJECT: Request for Shoreline Alteration/Dredge and Fill Permit Time Extension and Modification
SADF-23-03-003-MOD for Leonardo Santana and Michelle Rothen

PURPOSE: The applicants, Leonardo Santana and Michelle Rothen, are requesting a time extension
and modification to Shoreline Alteration/Dredge and Fill (SADF) Permit No. SADF-23-03-003
(“Permit”) to construct a seawall that is shorter in length than depicted on the approved plans. The
property is located at 4326 Piermont Court, Orlando, FL 32817 (Parcel ID No. 06-22-31-9066-00-720)
in District 5.

On September 12, 2023, the Board authorized the Permit for construction of a replacement seawall
along the shoreline of Lake Pearl on the applicants’ property. The Permit was subsequently issued
on October 10, 2023. On February 19, 2024, the applicants’ agent submitted a request to modify
Specific Condition No. 3 of the Permit to allow for installation of a shorter replacement seawall than
approved in the original Permit.
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Specific Condition No. 3 of the Permit states, in part, “Construction activities shall be completed in
accordance with the engineered plans signed and sealed by William Stuhrke, PhD, P.E., and
received by EPD on July 12, 2023.” As justification for the request, the applicants’ agent states the
shorter seawall length will allow the applicants to “...have access to the water.” The shorter
replacement seawall will exactly match the length of the existing failing seawall rather than extending
across the entire shoreline as currently depicted on the approved plans. The seawall will be 97 feet
in length rather than 110 feet and will include a five-foot return on the southern side and a nine-foot
return on the northern side. The applicants will install riprap and native plantings along the face of
the replacement seawall. The Environmental Protection Division (EPD) has reviewed the request
and determined that the minor change to the approved replacement seawall length will not have any
adverse effect on natural resources.

Additionally, on May 14, 2024, the applicants’ agent submitted a Permit Extension Request to extend
the expiration date of the Permit. Specific Condition No. 4 of the Permit requires that requests for
permit extension be submitted to EPD prior to the expiration date of the permit. The current
expiration date of the Permit is October 10, 2024. If approved, the new expiration date of Shoreline
Alteration/Dredge and Fill Permit SADF-23-03-003 would be October 10, 2025.

Pursuant to Orange County Code, Chapter 15, Article VI, EPD has evaluated the proposed SADF
Permit Modification request and required documents and has made a finding that the permit
modification request is consistent with Section 15-218.

BUDGET: N/A
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