



**ORANGE COUNTY PROCUREMENT DIVISION
CHANGE ORDER REQUEST FORM**

REQUEST DATE	BUDGET FY	GRANT FUNDING	
06/24/24	23/24	<input checked="" type="checkbox"/> N/A	<input type="checkbox"/> THIS REQUEST COMPLIES WITH COST PRINCIPLES

DEPARTMENT/DIVISION	CONTACT NAME	CONTACT PHONE	BUYER/PA/CA NAME
Administrative Services / Capital Projects	Jose Canas	407-836-0081	

VENDOR	CHANGE ORDER NO.	DOCUMENT NO. (ATTACH FIRST PAGE)	TYPE	CONTRACT NUMBER	<input type="checkbox"/> CANCEL ENTIRE PO/DO <input type="checkbox"/> DO NOT MAIL VENDOR COPY
MULLIGAN CONSTRUCTORS INC	3	C23739	POOC	Y23-739	

INCREASE, DECREASE OR DELETE COMMODITY LINE

CMDTY. LINE NO.	ACTION	PREVIOUS LINE DOLLAR AMOUNT	NEW LINE DOLLAR AMOUNT	COMMODITY LINE DESCRIPTION/COMMENTS	NET DOLLAR CHANGE
	Select Action FROM TO			Project Fire Rescue Training Facility - INVEST - GRANT (20107)	\$ 0.00
	Select Action FROM TO				\$ 0.00
	Select Action FROM TO				\$ 0.00

ADD COMMODITY LINE

CMDTY. LINE NO.	CMDTY. CODE	DESCRIPTION	MA LINE	QTY.	UNIT OF MEAS.	UNIT COST	ACCOUNTING LINE	CHANGE
4	97315	Project Fire Rescue Training Facility - INVEST - GRANT (20107)		53059.59	EA	\$ 1.00	See below	\$ 53,059.59
								\$ 0.00
								\$ 0.00

FUNDING: ACCOUNTING LINE OR REPORTING CODE CHANGE

CMDTY. LINE NO.	ACCTG. LINE NO.	FROM AMOUNT	TO AMOUNT	FROM ACCOUNTING LINE	TO ACCOUNTING LINE	FROM REPORTING CODE	TO REPORTING CODE
4	1		\$ 53,059.59		1023-034-0727-6210		2010705072

ENCUMBERED/DE-ENCUMBERED (REQUIRED FOR ALL TRANSACTIONS)

ORIGINAL PO/DO AMT.	NET DOLLARS PREVIOUS C/O	NET DOLLARS FOR THIS C/O	DOCUMENT TOTAL AFTER THIS C/O	OTHER CHANGES:
\$ 38,019,365.00	<input checked="" type="checkbox"/> ADD <input type="checkbox"/> SUBTRACT \$ 1,895,132.58	<input checked="" type="checkbox"/> ADD <input type="checkbox"/> SUBTRACT \$ 53,059.59	\$ 39,967,557.17	DESCRIBE No Additional Time.

CONTRACT AMOUNT

AWARD AMOUNT	NET DOLLARS PREVIOUS C/O	NET DOLLARS FOR THIS C/O	CONTRACT TOTAL AFTER THIS C/O
\$ 38,019,365.00	<input checked="" type="checkbox"/> ADD <input type="checkbox"/> SUBTRACT \$ 1,895,132.58	<input checked="" type="checkbox"/> ADD <input type="checkbox"/> SUBTRACT \$ 53,059.59	\$ 39,967,557.17

JUSTIFICATION (REQUIRED FOR ALL TRANSACTIONS)

Provide underground conduit for the primary electrical power for the project. Duke Power excluded this scope for the project.

By signing this agreement, the Contractor hereby releases the County, its agents and employees from any and all liabilities under this contract for further equitable adjustments and/or claims associated with this change order.

VENDOR/ CONTRACTOR AUTHORIZATION

DEPARTMENT APPROVAL SIGNATURE

[Handwritten signatures]

DATE: 7/12/24
DATE: 7/10/24

OFFICIAL PROCUREMENT DIVISION USE ONLY

PROCUREMENT APPROVAL:

DATE:

ADD THE FOLLOWING TEXT TO PO/DO:

TRACK CHANGES: YES NO

CHANGE AWARD AMOUNT TO: