

Vendor Name:	Thalle Construction Co. Inc.	Requesting Division:	Stormwater Manager
C.O. Request #:	3	DO/PO #:	M114783
		Contract #:	Y227009
Date:	10/10/2025		
Project Name:	2024 Hurricane Season Pumping Support Orlo Vista Flood Mitigation Construction Project		
Accounting Line:	1023-072-2753-6330	A/L Change:	
Justification:	Request for additional services		

Encumbrance		Encumbrance And
Change Only:	Contract Change Only:	Contract Change: X

[illegible]

Change in Start/End Date

Original Start Date: _____ New Start Date: _____
Original End Date: _____ New End Date: _____

PO/DO Change (+/-)		Contract Change (+/-) (POs only)	
Original PO/DO \$:	\$ 610,948.76	Original Contract \$:	\$ 610,948.76
Net \$ Prior C/O:	\$ 743,876.88	Net \$ Prior C/O:	\$ 743,876.88
Total \$ This Request:	\$ 220,038.33	Total \$ This Request:	\$ 220,038.33
New Total PO/DO \$:	\$ 1,574,863.97	New Total Contract \$:	\$ 1,574,863.97

Requesting Division Approval

Print Name	Signature	Division Name
Daniel Negron		Stormwater Management