



September 25th, 2025

RE: Orlo Vista Flood Mitigation
Project Y22-7009

Orange County
Public Works Dept. Stormwater Management Division
Attention: Liliana Ramirez
4200 S John Young Parkway Orlando FL 32839

Subject: Change Order Request for PO # M00000114783

Dear Mrs. Ramirez,

Please find attached Thalle's Change Order Request for the following items: Additional Month of Bypass Pumping (August), Grounding (Copper Wire), Concrete Flume at 48" RCP, Concrete Flume at Existing Sluice Gate & North Pond Washout Repair, for a lump sum price of **\$220,038.33**.

Item	Description	Quantity	Unit	Unit Price	Total
1	Additional Month of Bypass Pumping (August)	1	LS	\$32,872.20	\$32,872.20
2	Grounding (Copper Wire)	1	LS	\$4,992.83	\$4,992.83
3	Concrete Flume at 48" RCP	1	LS	\$90,529.42	\$90,529.42
4	Concrete Flume at Existing Sluice Gate	1	LS	\$59,831.84	\$59,831.84
5	North Pond Washout Repair	1	LS	\$31,812.04	\$31,812.04
				TOTAL:	\$220,038.33

A detailed cost breakdown and backup is attached within. Should you have any questions or require any additional information, please do not hesitate to contact me at your convenience.

Regards,

Elizabeth Sessinger

Elizabeth Sessinger

Assistant Project Manager

Thalle Construction Co., Inc.