




December 30, 2022

To: Mayor Jerry L. Demings
-AND-
County Commissioners

From:  Carrie Mathes, CFCM, NIGP-CPP, CPPO, C.P.M., Manager II,
Procurement Division

Contact: Raymond Williams, P.E., Manager, Public Works Engineering
Division
407-836-7909

Subject: Approval of Amendment No. 2, Contract Y20-828, Final Engineering
Services for Lake Apopka Trail Connector (from Lake Apopka
Loop to West Orange Trail)

ACTION REQUESTED:

Approval of Amendment No. 2, Contract Y20-828, Final Engineering Services for Lake Apopka Trail Connector (from Lake Apopka Loop to West Orange Trail), with WBQ Design & Engineering, Inc., in the amount of \$217,796.65, for a revised total contract amount of \$1,505,189.83.

PROCUREMENT:

This amendment provides for additional scope of services including trail realignment along McCormick Road, drainage analysis, profile sheets, driveway profile, intersection details, cross section sheets, and design surveying services.

FUNDING:

Funding is available in account number 1050-062-2178-6310.

DISCUSSION:

The following are the previous contract actions:

Original Contract: Date: 9/15/2021 Amount: \$1,287,393.18

The scope includes final engineering design and construction plans preparation for Final Engineering Services for Lake Apopka Trail Connector (From Lake Apopka Loop to West Orange Trail) project. The Contract was authorized for award by the Board on August 11, 2020.

Amendment No. 1: Date: 8-18-2022 Lump Sum Increase: \$0.00

Reallocated the schedule of direct reimbursables. No change to the total contract award.