



Interoffice Memorandum

December 21, 2022

To: Mayor Jerry L. Demings
-AND-
County Commissioners

From:  Carrie Mathes, CFCM, NIGP-CPP, CPPO, C.P.M., Manager II, Procurement Division

Contact: David Jones, Manager, Environmental Protection Division
407-836-1406

Subject: Ratification of Change Order No. 2, Purchase Order M109447, Emergency Big Sand Lake Drawdown Project

ACTION REQUESTED:

Ratification of Change Order No. 2, Purchase Order M109447, Emergency Big Sand Lake Drawdown Project, with Superior Construction Company SE, LLC, in the amount of \$450,000, for a revised total amount of \$1,049,637.

PROCUREMENT:

This change order provides for up to eight additional weeks of pumping to protect property and public safety. The Big Sand Lake Advisory Board has approved this change order.

FUNDING:

Funding is available in account number 1079-068-2437-3197.

APPROVALS:

The Environmental Protection Division concurs with this recommendation.

REMARKS:

On November 17, 2022, the Procurement Division issued Purchase Order M109447 to Superior Construction Company SE, LLC, in the amount of \$599,637, which was ratified by the Board on December 13, 2022. The purchase order provides emergency services to pump Big Sand Lake as a result of impacts caused by Hurricane Ian. Failure to secure these services timely would have impacted the protection of the public and properties.

Previous change order is as follows:

Change Order No. 1: Modified the scope of services for pumping levels to begin when lake levels are at 97 feet per the North American Vertical Datum of 1988 or lower.