

Interoffice Memorandum

September 29, 2021

| TO: | Mayor Jerry L. Demings -AND- County Commissioners |
|----------|--|
| FROM | Carrie Mathes, CFCM, NIGP-CPP, CPPO, C.P.M., Manager, Procurement Division |
| CONTACT: | John Goodrich, Deputy Director, Health Services Department 407-836-6583 |

SUBJECT: Ratification of Purchase Order M104979, Change Order No. 2 and No. 3, Turnkey COVID-19 Testing Services at the former Clarcona Elementary School

ACTION REQUESTED:

Ratification of Purchase Order M104979, Change Order No. 2, Turnkey COVID-19 Testing Services at the former Clarcona Elementary School, with CDR Maguire, Inc. dba CDR Health Care, Inc., in the amount of \$947,750, and Change Order No. 3 for a decrease of \$2,500,000 for a revised not-to-exceed amount of \$1,700,550.

PROCUREMENT:

Change Order No. 2 provides funding for turnkey COVID-19 testing services at the former Clarcona Elementary School, located at 3607 Damon Road, Apopka, FL. CDR Maguire, Inc. dba CDR Health Care, Inc. to perform an estimated 850 tests daily. Turnkey services include providing site infrastructure and management for the performance period of October 1, 2021 through October 31, 2021. Change Order No. 3 reduced the funding for turnkey COVID-19 testing services and closed the former Clarcona Elementary School site on October 10, 2021.

FUNDING:

Funding is available in the account number 5896-019-8620-3197.

APPROVALS:

The Health Services Department concurs with this recommendation.

REMARKS:

The Procurement Division approved emergency services to provide registration, testers, and medical oversight personnel at the former Clarcona Elementary School in the amount of \$2,520,000 under this purchase order. CDR Maguire, Inc. dba CDR Health Care, Inc. will provide all supplies needed

Page 2

Ratification of Purchase Order M104979, Change Order No. 2 and No. 3, Turnkey COVID-19 Testing Services at the former Clarcona Elementary School

to operate the site including personnel, protective equipment, medical supplies, chairs, tables, biohazard waste receptacles, and industry appropriate waste pickup.

CDR Maguire, Inc. dba CDR Health Care, Inc. conducted BinaxNOW rapid antigen testing, Polymerase Chain Reaction (PCR) testing, and data management at Barnett Park and ECON Soccer Complex for Orange County residents. In an effort to increase the number of people with access to testing in the community, CDR Maguire, Inc. dba CDR Health Care, Inc. is providing testing at the former Clarcona Elementary School. The ability to rapidly identify COVID-19 positive residents is necessary to minimize the spread of COVID-19 in the community. A delay in running this site would reduce the ability of County residents to obtain timely testing results.

After negotiations with CDR Maguire, Inc. dba CDR Health Care, Inc. they reduced the prices per test effective February 1, 2021. This negotiation includes a reduced price per PCR test from \$85 to \$70, reduced site personnel fee per test from \$35 to \$25, and reduced the site infrastructure and management fee per test from \$27.50 to \$10. This new price structure resulted in a significant savings to the County.

CDR Maguire, Inc. dba CDR Health Care, Inc. is able to comply with all of the requirements for turnkey COVID-19 testing services and rates are also considered fair and reasonable based on submissions received in response to IFB Y21-195-AV (Turnkey Testing Services), which is savings from the County estimate based on comparison to the non-responsive bids.

Due to the crucial need to respond to COVID-19 in the community, the emergency purchase order was awarded to CDR Maguire, Inc. dba CDR Health Care, Inc.

Previous Purchase Order changes are as follows:

Change Order No. 1: Board ratified on September 28, 2021, extended services through September 30, 2021, for 1,100 tests for an increase in the amount of \$732,800, for a total not-to-exceed amount of \$3,252,800.

As a result of reduced demand, Change Order No. 3 was processed to reduce the purchase order by \$2,500,000, for a total not-to-exceed amount of \$1,700,550. Additionally, verbiage was added to formalize the closure of the Clarcona site on October 10, 2021.