



# Orange County Government

Orange County  
Administration Center  
201 S Rosalind Ave.  
Orlando, FL 32802-1393

## Legislation Details (With Text)

---

**File #:** 16-364      **Version:** 1      **Name:**

**Type:** Agreement/Contract      **Status:** Passed

**File created:** 11/23/2016      **In control:** Utilities Department

**On agenda:** 11/29/2016      **Final action:** 11/29/2016

**Title:** Approval and execution of Change Order No. 5 to Contract No. Y15-702, Chickasaw Woods, East Orlando, Orlando Terrace, Azalea Park, Azalea Cove, Gatlin Heights and Cimarron Drive Pump Station, Water and Wastewater System Improvements Package 2 to Pospiech Contracting, Inc. in the amount of \$152,694.84 for a revised contract amount of \$3,314,769.65. Districts 3 and 4. (Field Services Division)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 2016-11-29 Utilities Consent Item-03

Date	Ver.	Action By	Action	Result
11/29/2016	1	Board of County Commissioners	Approved	Pass

Approval and execution of Change Order No. 5 to Contract No. Y15-702, Chickasaw Woods, East Orlando, Orlando Terrace, Azalea Park, Azalea Cove, Gatlin Heights and Cimarron Drive Pump Station, Water and Wastewater System Improvements Package 2 to Pospiech Contracting, Inc. in the amount of \$152,694.84 for a revised contract amount of \$3,314,769.65. Districts 3 and 4. (Field Services Division)