



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Details

File #: 16-364 **Version:** 1 **Name:**

Type: Agreement/Contract **Status:** Passed

File created: 11/23/2016 **In control:** Utilities Department

On agenda: 11/29/2016 **Final action:** 11/29/2016

Title: Approval and execution of Change Order No. 5 to Contract No. Y15-702, Chickasaw Woods, East Orlando, Orlando Terrace, Azalea Park, Azalea Cove, Gatlin Heights and Cimarron Drive Pump Station, Water and Wastewater System Improvements Package 2 to Pospiech Contracting, Inc. in the amount of \$152,694.84 for a revised contract amount of \$3,314,769.65. Districts 3 and 4. (Field Services Division)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2016-11-29 Utilities Consent Item-03

Date	Ver.	Action By	Action	Result
11/29/2016	1	Board of County Commissioners	Approved	Pass