



# Orange County Government

Orange County  
Administration Center  
201 S Rosalind Ave.  
Orlando, FL 32802-1393

## Legislation Details (With Text)

---

**File #:** 16-454      **Version:** 1      **Name:**

**Type:** Recommendation      **Status:** Consent Agenda

**File created:** 12/15/2016      **In control:** Administrative Services Department

**On agenda:** 12/20/2016      **Final action:**

**Title:** Approval of Change Order No. 2, Contract No. Y16-704-CC with Axios Construction Services LLC in the amount of \$55,510.37, for the Corrections D, E, F Inmate Safety Rails Project. The revised lump sum contract amount is \$745,695.38. District 6. (Capital Projects Division)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
12/20/2016	1	Board of County Commissioners	Approved	Pass

Approval of Change Order No. 2, Contract No. Y16-704-CC with Axios Construction Services LLC in the amount of \$55,510.37, for the Corrections D, E, F Inmate Safety Rails Project. The revised lump sum contract amount is \$745,695.38. District 6. (Capital Projects Division)