



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Details

File #: 16-454 **Version:** 1 **Name:**
Type: Recommendation **Status:** Consent Agenda
File created: 12/15/2016 **In control:** Administrative Services Department
On agenda: 12/20/2016 **Final action:**
Title: Approval of Change Order No. 2, Contract No. Y16-704-CC with Axios Construction Services LLC in the amount of \$55,510.37, for the Corrections D, E, F Inmate Safety Rails Project. The revised lump sum contract amount is \$745,695.38. District 6. (Capital Projects Division)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/20/2016	1	Board of County Commissioners	Approved	Pass