



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Details (With Text)

File #: 17-1495 **Version:** 1 **Name:**
Type: Bid/RFP **Status:** Consent Agenda
File created: 11/8/2017 **In control:** Administrative Services Department
On agenda: 11/14/2017 **Final action:**
Title: Approval of Change Order No. 3, Contract No. Y14-805, with SGM Engineering Inc in the amount of \$52,333.43, for the Orange County Courthouse Complex Mechanical and Fire Protection Upgrades. The revised lump sum contract amount is \$701,378.16. (Capital Projects Division)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2017-11-14 Administrative Services Consent Item-01

Date	Ver.	Action By	Action	Result
11/14/2017	1	Board of County Commissioners	Approved	Pass

Approval of Change Order No. 3, Contract No. Y14-805, with SGM Engineering Inc in the amount of \$52,333.43, for the Orange County Courthouse Complex Mechanical and Fire Protection Upgrades. The revised lump sum contract amount is \$701,378.16. (Capital Projects Division)