

Orange County Government

Orange County Administration Center 201 S Rosalind Ave. Orlando, FL 32802-1393

Legislation Details

File #: 17-1495 **Version**: 1 **Name**:

Type: Bid/RFP Status: Consent Agenda

File created: 11/8/2017 In control: Administrative Services Department

On agenda: 11/14/2017 Final action:

Title: Approval of Change Order No. 3, Contract No. Y14-805, with SGM Engineering Inc in the amount of

\$52,333.43, for the Orange County Courthouse Complex Mechanical and Fire Protection Upgrades.

The revised lump sum contract amount is \$701,378.16. (Capital Projects Division)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2017-11-14 Administrative Services Consent Item-01

Date	Ver.	Action By	Action	Result
11/14/2017	1	Board of County Commissioners	Approved	Pass