



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Details (With Text)

File #: 18-148 **Version:** 1 **Name:**
Type: Bid/RFP **Status:** Consent Agenda
File created: 1/31/2018 **In control:** Administrative Services Department
On agenda: 2/6/2018 **Final action:**
Title: Approval of Change Order No. 5, Contract No.Y15-7014, with Marbek Construction Company in the amount of \$39,343.66, for the Health Services EMS HVAC & Interior Renovation. The revised lump sum contract amount is \$1,350,789.02. District 3. (Capital Projects Division)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2018-02-06 Administrative Services Department Consent Item-02

Date	Ver.	Action By	Action	Result
2/6/2018	1	Board of County Commissioners	Approved	Pass

Approval of Change Order No. 5, Contract No.Y15-7014, with Marbek Construction Company in the amount of \$39,343.66, for the Health Services EMS HVAC & Interior Renovation. The revised lump sum contract amount is \$1,350,789.02. District 3. (Capital Projects Division)