

## **Orange County Government**

Orange County Administration Center 201 S Rosalind Ave. Orlando, FL 32802-1393

## Legislation Details (With Text)

File #: 19-1241 Version: 1 Name:

Type: Agreement/Contract Status: Consent Agenda

File created: 7/31/2019 In control: Utilities Department

On agenda: 8/6/2019 Final action:

Title: Approval and execution of Change Order Number 10, Contract No. Y15-771-PH, South Water

Reclamation Facility Phase V Improvements, with MWH Contractors, Inc., in the amount of \$629,133.54, for a revised total contract amount of \$66,763,643.22. District 6. (Field Services

Division)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2019-08-06 Utilities Department Consent Item-04

Date	Ver.	Action By	Action	Result
8/6/2019	1	Board of County Commissioners	Approved	Pass

Approval and execution of Change Order Number 10, Contract No. Y15-771-PH, South Water Reclamation Facility Phase V Improvements, with MWH Contractors, Inc., in the amount of \$629,133.54, for a revised total contract amount of \$66,763,643.22. District 6. (Field Services Division)