



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Details (With Text)

File #: 21-1105 **Version:** 1 **Name:**
Type: Agreement/Contract **Status:** Consent Agenda
File created: 9/8/2021 **In control:** Utilities Department
On agenda: 9/14/2021 **Final action:**
Title: Approval and execution of Change Order Number 3, Contract Y20-706-TA, Western Regional Water Supply Facility Phase 3A Part 2, with Prime Construction Group, Inc., in the amount of \$206,987.83, for a revised total contract amount of \$2,256,927.83. District 2. (Field Services Division)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2021-09-14 Utilities Department Consent Item 2

Date	Ver.	Action By	Action	Result
9/14/2021	1	Board of County Commissioners	Approved	Pass

Approval and execution of Change Order Number 3, Contract Y20-706-TA, Western Regional Water Supply Facility Phase 3A Part 2, with Prime Construction Group, Inc., in the amount of \$206,987.83, for a revised total contract amount of \$2,256,927.83. District 2. (Field Services Division)