



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Details (With Text)

File #: 21-1465 **Version:** 1 **Name:**
Type: Agreement/Contract **Status:** Consent Agenda
File created: 11/22/2021 **In control:** Utilities Department
On agenda: 11/30/2021 **Final action:**
Title: Approval and execution of Change Order Number 1, Contract Y21-7018-R2, Porter Transfer Station Tipping Floor & Push Wall Armor Replacement, with Carr & Collier, Inc., in the amount of \$97,609.79, for a revised total contract amount of \$1,035,309.79. District 2. (Field Services Division)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 2021-11-30 Utilities Department Consent Item 4

| Date | Ver. | Action By | Action | Result |
|------------|------|-------------------------------|----------|--------|
| 11/30/2021 | 1 | Board of County Commissioners | Approved | Pass |

Approval and execution of Change Order Number 1, Contract Y21-7018-R2, Porter Transfer Station Tipping Floor & Push Wall Armor Replacement, with Carr & Collier, Inc., in the amount of \$97,609.79, for a revised total contract amount of \$1,035,309.79. District 2. (Field Services Division)