

Orange County Government

Legislation Details (With Text)

| File #: | 23-1 | 81 | Version: | 1 | Name: | | |
|----------------|--|-----------|-----------|------|---------------|----------------------------------|--------|
| Туре: | Agreement/Contract | | | | Status: | Consent Agenda | |
| File created: | 1/18 | 8/2023 | | | In control: | Administrative Services Departme | ent |
| On agenda: | 1/24 | /2023 | | | Final action: | | |
| Title: | Ratification of Change Order No. 2, Purchase Order M109447, Emergency Big Sand Lake Drawdown Project, with Superior Construction Company SE, LLC, in the amount of \$450,000, for a revised total amount of \$1,049,637. ([Planning, Environmental, and Development Services Department Environmental Protection Division] Procurement Division) | | | | | | |
| Sponsors: | | | | | | | |
| Indexes: | | | | | | | |
| Code sections: | | | | | | | |
| Attachments: | 1. 2023-01-24 Administrative Services Department Consent Item 18 | | | | | | |
| Date | Ver. | Action By | | | Ac | tion | Result |
| 1/24/2023 | 1 | Board of | County Co | mmis | sioners A | pproved | Pass |
| | | | | | | | |

Ratification of Change Order No. 2, Purchase Order M109447, Emergency Big Sand Lake Drawdown Project, with Superior Construction Company SE, LLC, in the amount of \$450,000, for a revised total amount of \$1,049,637. ([Planning, Environmental, and Development Services Department Environmental Protection Division] Procurement Division)