



# Orange County Government

Orange County  
Administration Center  
201 S Rosalind Ave.  
Orlando, FL 32802-1393

## Legislation Text

---

**File #:** 16-364, **Version:** 1

---

Approval and execution of Change Order No. 5 to Contract No. Y15-702, Chickasaw Woods, East Orlando, Orlando Terrace, Azalea Park, Azalea Cove, Gatlin Heights and Cimarron Drive Pump Station, Water and Wastewater System Improvements Package 2 to Pospiech Contracting, Inc. in the amount of \$152,694.84 for a revised contract amount of \$3,314,769.65. Districts 3 and 4. (Field Services Division)