



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 16-453, **Version:** 1

Approval of Change Order No. 5, Contract No. Y15-770-CC with Pipeline Mechanical, Inc. in the amount of \$20,660 for the Regional History Center HVAC Replacement Project. The revised lump sum contract amount is \$786,618. District 6. (Capital Projects Division)