



# Orange County Government

Orange County  
Administration Center  
201 S Rosalind Ave.  
Orlando, FL 32802-1393

## Legislation Text

---

**File #:** 16-454, **Version:** 1

---

Approval of Change Order No. 2, Contract No. Y16-704-CC with Axios Construction Services LLC in the amount of \$55,510.37, for the Corrections D, E, F Inmate Safety Rails Project. The revised lump sum contract amount is \$745,695.38. District 6. (Capital Projects Division)