



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 17-674, **Version:** 1

Approval of Change Order No. 2, Contract No. Y15-7014 with Marbek Construction Company in the amount of \$37,527.23 for the Health Services EMS HVAC & Interior Renovations project. The revised lump sum contract amount is \$1,253,950.19. (Capital Projects Division)