



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 17-1058, **Version:** 1

Approval of Change Order No. 4, Contract No. Y16-753 with Pipeline Mechanical in the amount of \$4,275.60 for the Sheriff's Gun Range Complex HVAC Replacement Project. The revised lump sum contract amount is \$592,840.93. (Capitol Projects Division)