



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 17-1256, **Version:** 1

Approval of Change Order No. 2, Contract No. Y16-754 with Café Construction & Development in the amount of \$19,770.86 for the Corrections E Building 5th & 6th Floor Cell Door/Lock Replacement Project. The revised lump sum contract amount is \$585,328.77. (Capital Projects Division)