



# Orange County Government

Orange County  
Administration Center  
201 S Rosalind Ave.  
Orlando, FL 32802-1393

## Legislation Text

---

**File #:** 17-1495, **Version:** 1

---

Approval of Change Order No. 3, Contract No. Y14-805, with SGM Engineering Inc in the amount of \$52,333.43, for the Orange County Courthouse Complex Mechanical and Fire Protection Upgrades. The revised lump sum contract amount is \$701,378.16. (Capital Projects Division)