



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 18-148, **Version:** 1

Approval of Change Order No. 5, Contract No.Y15-7014, with Marbek Construction Company in the amount of \$39,343.66, for the Health Services EMS HVAC & Interior Renovation. The revised lump sum contract amount is \$1,350,789.02. District 3. (Capital Projects Division)