



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 19-1092, **Version:** 1

Approval of Change Order No. 4, Contract Number Y17-731, Wittenstein Cottage ADA Upgrades and Renovations, with Core Engineering & Construction, in the amount of \$10,102.85, for a revised lump sum contract amount of \$520,638.16. (Capital Projects Division)