



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 19-1237, **Version:** 1

Ratification of Change Order Request No. 5-PW, Contract Y18-703-CH, Sherry Drive Bridge Replacement, with Schuller Contractors, Inc., in the amount of \$467,128.77, for a revised total contract amount of \$1,694,209.78. District 2. (Highway Construction Division)