



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 19-1240, **Version:** 1

Approval and execution of Change Order Number 3, Contract No. Y18-734-TA, Utilities East Area Force Main Improvements-Package 2, with Schuller Contractors, Inc., in the amount of \$63,585, for a revised total contract amount of \$1,498,380. District 4. (Field Services Division)