



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 19-1241, **Version:** 1

Approval and execution of Change Order Number 10, Contract No. Y15-771-PH, South Water Reclamation Facility Phase V Improvements, with MWH Contractors, Inc., in the amount of \$629,133.54, for a revised total contract amount of \$66,763,643.22. District 6. (Field Services Division)