



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 20-1431, **Version:** 1

Approval of Change Order No. 3, Contract Number Y18-783-RC, East Orange Community Center ADA Improvements Grant, with S.A. Casey Construction, in the amount of \$953.93, for a revised lump sum contract amount of \$881,056.87. (Capital Projects Division)