



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 21-1105, **Version:** 1

Approval and execution of Change Order Number 3, Contract Y20-706-TA, Western Regional Water Supply Facility Phase 3A Part 2, with Prime Construction Group, Inc., in the amount of \$206,987.83, for a revised total contract amount of \$2,256,927.83. District 2. (Field Services Division)