



Orange County Government

Orange County
Administration Center
201 S Rosalind Ave.
Orlando, FL 32802-1393

Legislation Text

File #: 22-1104, **Version:** 1

Approval of Change Order No. 2, Contract Y21-7043 Camellia Gardens Subdivision Underdrain Installation, with RMS Constructors LLC, in the amount of \$124,000, for a revised total contract amount of \$2,095,956. District 6. (Roads and Drainage Division)