

Legislation Text

File #: 23-181, Version: 1

Ratification of Change Order No. 2, Purchase Order M109447, Emergency Big Sand Lake Drawdown Project, with Superior Construction Company SE, LLC, in the amount of \$450,000, for a revised total amount of \$1,049,637. ([Planning, Environmental, and Development Services Department Environmental Protection Division] Procurement Division)